
City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CT53 1,8 Rick

BOSCHERTOWN /  

LITTLE HILLS 

EXPRESSWAY 

TRAFFIC SIGNAL

Bids were opened on 3-22-11. Black and 

McDonald was apparent low bidder  at 

$134,402.20. Staff has reviewed bids and 

determined equipment does not match 

other city signals. DBE compliance was 

also determined to be questionable. 

Awaiting response from MODOT to rebid  

project. (5-3-11)

• Source of Funding:  CIP, 

CRB, Federal funds

• Current 2011 Budget: 

$215,820.00 

• Amount Encumbered:  

$1,176.30                             

• Unencumbered Funds:  

$214,643.70                                                                                                                                                                                                             

• Expected Remaining Cost:  

$165,000

PB Americas Fall 2010
* Spring 

2011

*Fall           

2011

05CT12 1,8 Jim

BOSCHERTOWN 

ROAD 

RECONSTRUCTION 

(Fox hill to National 

Cart)

Grading and paving continue, weather 

dependent.   Fox Hill is currently closed 

from Boschertown to Cottonwood.  

Construction on Fox Hill is scheduled to 

be completed in May.  PB has submitted 

design for extension of project to north 

side of National Cart.  (04/27/2011)

• Source of Funding:  CIP  

and pending County Road 

Board

• Current 2011 Budget: 

$2,109,847.00

• Amount Encumbered:  

$1,200,175.15

• Unencumbered Funds:  

$909,671.85                                                                                                                                                                                                          

• Expected Remaining Cost:  

$1,000,000.00

PB Americas 

/ L. Krupp
Spring   2010

August     

2010

August   

2011
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1 
- Indicates schedule change from last report.
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

05CT33 4 Steve N.

DIEKAMP LANE 

(North of Old 94)

Due to a lack of resident interest in ROW 

donation this project has been rescoped to 

eliminate the need for most of the excess 

ROW.  Plan and easement document 

revisions are complete and have been 

reviewed. GBA is continuing with ROW 

acquisition.  Diekamp Mobile home park 

has been acquired and demolished. 27 of 

29 parcels have now been donated. Bid 

advertised and scheduled for opening on 

June 7, 2011.(5/5/11)

• Source of Funding:  CIP

• Current 2011 Budget: 

$529,995.00

• Amount Encumbered: 

$57,417.31

• Unencumbered Funds: 

$472,577.69

• Expected Remaining Cost: 

$520,000

SCES Winter 2010

* 2011      

(Pending 

ROW   

Acquisition)

* 2011

08CT13 2 Steve N.

FAIRGROUNDS 

EXTENSION - NORTH

(Boone Ave to First 

Capitol) Phase II                                                      

(Boone Ave to Boone's 

Lick) Phase III

Cole and Associates is continuing with the 

design. Preliminary plans have been 

submitted. The appraisal process for some 

parcels is ongoing. Early buy-out offers 

have been sent to 4 commercial properties 

on First Capitol Drive. St. Charles County 

Road Board Economic Development 

Application has been submitted and 

reviewed.  County comments are being 

addressed and the application revised.  

Funding negotiations are ongoing.  No 

change since 12/2/10.  (4/27/11)

• Source of Funding:  CIP

• Current 2011 Budget:  

$3,055,696.00

• Amount Encumbered: 

$242,866.53                       

•Unencumbered Funds:  

$2,812,829.47                                                                                                                                                                                                            

• Expected Remaining Cost:  

$10,500,000

Cole and 

Assoc.
2012 TBD TBD
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CT23 1,7 Jim

FIFTH STREET 

OVERPASS SLOPE 

FAILURE

Project complete.  Punch List complete. 

Final payment pending.  (05/03/2011)

• Source of Funding:  CIP

• Current 2011 Budget:  

$69,933.00

• Amount Encumbered: 

$93,212.63                         • 

Unencumbered Funds:    $-

23,279.63                                                                                                                                                                                                            

• Expected Remaining Cost:  

$

Geotechnolo

gy / Kelpe 

Grading

Winter 2009 July 2010
September 

2010

N/A
Parks 

Project
Brian

FIFTH STREET TRAIL 

EXTENSION 

NORFOLK 

SOUTHERN       (Olive 

to Katy Trail)

Provide support to the Parks Department 

on ALTA survey, negotiations with the 

Railroad, and other items as requested. 

Park Board approved contract with George 

Gefrich to assist with negotiations. Mr. 

Gefrich communicated with NFS officials 

in February.  NFS is reconsidering City's 

offer. Awaiting response. (5/2/2011)

• Source of Funding:  N/A

• Current 2010 Budget:  N/A 

• Amount Encumbered: N/A                          

• Unencumbered Funds: 

N/A                                                                                                                                                                                                            

• Expected Remaining Cost:  

N/A

Parks 

Department

ALTA 

Survey 2007
N/A N/A
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

01CT23 2 Jim

I-70 & 5TH ST. 

CORRIDOR 

IMPROVEMENTS                   

(5th & Ameristar/Bass 

Pro)

All contract work completed.  Additional 

work items requested by MoDOT have 

been completed.  Punch list item remain.   

(04/27/2011)

• Source of Funding:  CIP

• Current 20110 Budget:  

$440,742.00

• Amount Encumbered: 

$388,741.63                     • 

Unencumbered Funds:  

$52,000.37                                                                                                                                                                                                            

• Expected Remaining Cost:  

$10,000

Bax / L. 

Krupp

Summer 

2009

February 

2010

September 

2010

06CT12 2 Ray

LEWIS AND CLARK 

BOATHOUSE 

PARKING LOT 

IMPROVEMENTS

Project Complete- Change Order approved 

April 20, 2009. Holding  retention until 

Lien waivers have been received. Final 

payment not permitted until legal issues 

are resolved. Obtained a price to repair 

some conc. stained areas. Received signed 

contract for this work 4/19/2011. Notice to 

Proceed given for Monday, May 16, 2011.  

(4/26/2011)

• Source of Funding:  CIP

• Current 2011 Budget:  

$5,098.00

• Amount Encumbered: 

$2,170.00                               

• Unencumbered Funds:  

$2,928.00                                                                                                                                                                                                        

• Expected Remaining Cost:  

$0

Kuhlmann/ 

AGR
Jul-08

Fall        

2008
Spring   2009
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Street Construction Report
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Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

04CT11 2 John

MAIN ST. (SOUTH) 

RECONSTRUCTION                          

(Boone's Lick to 

Reservoir)

Concurrence with contract approval from 

MoDOT was denied.  Staff is rebidding 

the project due to expired bids, changes in 

specifications underway to bring up to 

date.  MoDOT must approve specification 

changes prior to rebidding and advertising 

for construction.  Design Engineer 

submitted PS & E to MoDOT.  Documents 

revised per MoDOT's comments and 

resubmitted 3/4/11. Awaiting approval 

from MoDOT to rebid project.    

(5/2/2011)             

• Source of Funding:  CIP

• Current 2011 Budget:  

$1,304,407.00

• Amount Encumbered: 

$20,543.77                           

• Unencumbered Funds:  

$1,283,863.23                                                                                                                                                                                                            

• Expected Remaining Cost:  

$1,300,000.00

Farnsworth/R

V Wagner

Fall        

2009

 * Spring    

2011

 * Winter         

2011
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CT18 4,5 Steve N.

MCCLAY AND 

HACKMANN

Concept plans have been submitted to 

utilities and approved by the County Road 

Board. GBA has completed the corridor 

study.  CMAQ funds have been awarded 

for this project and an amendment to the 

County Road Board Agreement  to change 

to project scope and account for the federal 

funds was approved by Council on 

3/15/11. RFQs for the CMAQ funded 

portion of the project will be sent to 

consultants in May. ROW Acquisition for 

the McClay Widening project is ongoing. 

(4/27/11)

• Source of Funding:  CIP, 

County Road Board 

• Current 2011 Budget:  

$556,175.00

• Amount Encumbered:  

$30,192.46

• Unencumbered Funds:  

$525,982.54                                                                                                                                                                                                             

• Expected Remaining Cost: 

$565,000.00

GBA 2011 * 2012 * 2012

09CT20 3 John R.

MONTCLAIR 

INFRASTRUCTURE 

IMPROVEMENTS

Two basins on site have been regraded to 

eliminate the erosion, while the remaining 

basin of the three had nine truck loads of 

silt hauled out of it.  The third basin will 

be finish graded and seeded next week and 

sod will be placed along the homeowners 

property. Discharge to be stabilized 

w/heavy rock and internal forces as 

schedule allows.  (4/28/11)

• Source of Funding: 

  CIP/Escrow

• Current 2011 Budget:

  $33,331.00

• Amount Encumbered:

  $0.00

• Unencumbered Funds:

   $31,331.00                                                                                                                                                                                                             

• Expected Remaining Cost:  

$34,000.00

Staff
 Spring     

2011

* Discharge 

Work 

Summer 

2010

* Discharge 

Work - Fall 

2010
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CT19 1 Kurt R.

MONROE STREET 

RECONSTRUCTION

Midwest Mudjacking was low bidder.  

Waiting for second approval at council 

meeting. When contract is completed 

construction is anticipated in June. 

(4/27/11)

• Source of Funding:  CIP

• Current 2011 Budget:

  $292,931.00

• Amount Encumbered:

  $3,210.80

• Unencumbered Funds:

   $289,720.20                                                                                                                                                                                                              

• Expected Remaining Cost:  

$190,000.00

TWM
November 

2010
*Spring 2011

*Summer 

2011

07CT22 8 Steve N.

NEW TOWN BLVD 

RECONSTRUCTION                                   

(Elm Point Ind. To 

North of New Town.)

 Bids were opened on 4/20/11 with Kuesel 

Excavating  the apparent low bidder.  

MoDOT concurrence with the low bidder 

has been requested. Final utility relocation 

agreements are underway.  (4/27/11)

• Source of Funding:  CIP, 

County Road Board, and 

Federal Funds  

• Current 2011 Budget:  

$3,946,256.00

• Amount Encumbered:  

$86,233.85

• Unencumbered Funds:  

$3,860,022.15                                                                                                                                                                                                                 

• Expected Remaining Cost:  

$2,000,000.00

PB Americas
Summer 

2010

* Spring     

2011

* Spring     

2012
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- Indicates schedule change from last report.
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

05CT49 2 John P. 

RESERVOIR CURB 

AND GUTTER                                                 

Reviewing proposal to evaluate feasibility 

of proposed improvements.  No change.     

(5/2/2011)

• Source of Funding: CIP

• Current 2010 Budget:  

$1,371

• Amount Encumbered:  

$1,371

• Unencumbered Funds:  $0                                                                                                                                                                                                                 

• Expected Remaining Cost:  

TBD combined with 

04CT11

SCES TBD * 2011 * 2011

09CT15/

09CT16
7 Ray

RIDGEVIEW AND 

HAWTHORNE 

SIDEWALKS                            

Hawthorne sidewalk:  Project was 

substantially complete on October 25, 

2010. Ridgeview Sidewalk: Project is 

complete. Punch List items and tree 

removal with sod issues remain. 

(5/03/2011)                                                      

• Source of Funding:  

• Current 2011 Budget:  

$236,243.00  

• Amount Encumbered:  

$201,139.30

• Unencumbered Funds:  

$35,103.70                                                                                                                                                                                                           

• Expected Remaining Cost:  

$340,000

Amcon
September 

2010

January    

2011

 May      

2011
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City of St. Charles - Public Works Department

Street Construction Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CT19 2 Steve N.

SOUTH MAIN STREET 

SOUTH                                                                                        

(Ameristar. to S. River 

Rd)

BAX is coordinating the design with the 

Streets of St. Charles development. 

Alignment has been resolved and 

preliminary plans have been reviewed and 

are being revised. ROW acquisitions and 

discussions are on going between the City 

and Development. Project funding 

negotiations are ongoing.  No change since 

2/3/11.  (4/27/11)

• Source of Funding:  CIP

• Current 2011 Budget:  

$151,138.00                                                       

• Amount Encumbered:  

$60,328.40

• Unencumbered Funds:  

$90,809.60                                                                                                                                                                                                                 

• Expected Remaining Cost:  

$4,000,000 (Construction)    

$96,000 (design)

BAX
September 

2011
TBD TBD

04CT24 9 John P.

WEST CLAY AND 

FIRST CAPITOL 

INTERSECTION

Pavement striping has been accepted by 

MoDOT, materials approved for 

acceptance.  Punchlist has been issued and 

completed. Final change order in routing.  

Excess right-of-way to be requested from 

MoDOT upon completion of project.  

Reimbursement requests sent to MoDOT. 

(5/2/2011)

• Source of Funding: 

Federal, MoDOT 50/50 

Grant, CIP  

• Current 2011 Budget:  

$255,352.00

• Amount Encumbered:  

$249,046.99

• Unencumbered Funds:  

$6,305.01                                                                                                                                                                                                                 

• Expected Remaining Cost:  

$80,000

KDG / L 

Krupp 

Construction

Sep-08 May-09

Substantial 

completion 

May 2010  

Final 

Completion 

pending 

Punchlist 

items
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